Approved For Release 2002/08/28 : CIA-RDP78B04747A000200030011-5

FYI Don

SPEED LETTER

REPLY REQUESTED YES X NO

DATE 27 Aug 1971

LETTER NO. STATINTL

TO : [redacted]

ATTN:

FROM: TSG/RED/SDB.

1. [redacted] called me to d... and said checkout and alignment of the HPSC is proceeding as planned. STATINTL

2. [redacted] will probably come in the end of next two to do the classified programs for the 516 computer. If this cannot be arranged [redacted] will come in on 7 Sept to do his programming. STATINTL

3. Since [redacted] will need IEG/PHD people with him when he does the programming [redacted] was requested to establish the starting date as early as possible. STATINTL STATINTL STATINTL

SIGNATURE

REPLY

DATE

4. [redacted] by the middle of next week on the HPSC progress so that NPIC can plan accordingly. STATINTL STATINTL

5. The acceptance tests involving [redacted] IEG/PHD, TSG/ESD will commence when [redacted] finishes his work. Based on the above information the start of these tests could slip to 13 Sept. Check [redacted] for latest information.

6. I will be on leave the week of 30 Aug 1971

[redacted]

FORM 5-67 1831 USE PREVIOUS EDITIONS

STATINTL STATINTL

STATINTL

STAT John: Don't forget we still need a motor or part for the right plenum. Temp for right plenum was +2° F over night punch at 2PM today. Keep Ray S up to date

Declass Review by NIMA/DOD
Approved For Release 2002/08/28 : CIA-RDP78B04747A000200030011-5